




MONITORING REPORT OF
SMALL SCALE COMMERCIAL BROILER POULTRY
PROJECT TALUQAN CITY OF TAKHAR PROVINCE

Afghan Development Association

Taking Pride in Development & Rebuilding of
Afghanistan; Where We Put People First”



Monitoring Mission Conducted By:
A. Malik Rahmani
M&E and Internal Audit Unit Head
Main Office, Kabul

Introduction

The Afghan Development Association (ADA), M&E and Internal Audit Unit planned to monitor all ongoing projects across the target provinces during 2015 on quarterly bases. According to this plan, a monitoring mission had been carried out to monitor the Small Scale Commercial Broiler Poultry Project (SSCBPP) being implemented in Taluqan district of Takhar province, which started on 10th December 2014 and will be completed on 10th June 2016.

Monitoring Team

The monitoring team was consisted of the following staff:

- Mr. A. Malik Rahmani; Monitoring, Evaluation and Internal Audit Unit Head
- Mr. Saifullah Saifi; Capacity Building and Trainings Sector Head

Objectives of the Mission

The main objective of the mission was to observe the progress of Small Scale Commercial Broiler Poultry Project (SSCBPP) at the area noted above.

Methodology of Monitoring

The following steps were followed during the monitoring mission:

- Desk study (review of relevant documents) and site observation
- Individual interviews with project staff and beneficiaries

Summary of the Mission

Afghan Development Association (ADA) has been implementing two small scale commercial Poultry Projects; one in Taluqan and another in Rustaq districts of Takhar province. Both projects are in initial stage, thus, according to ADA monitoring policy the monitoring unit has planned to monitor these projects at the initial stage.

The mission started from ADA Kunduz office on 08th April 2015 to Takhar province for the monitoring of Small Scale Commercial Broiler Poultry Project. According to the plan, before meeting project staff the monitoring team directly went to the site visit and observed the ongoing training sessions at two villages and had brief interview with beneficiaries. Also the monitoring team held a meeting with project staff to know on the ground progress and to discuss the project implementation plan.

Meeting with project manager and project staff:

The monitoring team held a joint meeting with project manager and trainers at ADA Takhar office. According to the information presented by project staff and project manager, the project was going on as per the proposed action plan, project staff were recruited, MoU with relevant departments was signed and coordination meetings with community elders, relevant department of local government and NHLP officials have been held.

During the meeting, the SSCBPP Project Manager, mentioned that the first component of project such as, field survey, selection of all 50 beneficiaries and establishment of 5 groups (10 women/group) were completed. The survey was conducted in five villages namely, Besh Batoor, AahanDara, Baghak, Bazar Big and Konjak. The villages were selected through consultation and coordination of agriculture department, district governor, DDA and NHLP representatives. In total, 50 women selected based on the set criteria's and 5 classes in five villages were established (10 women in each class). Also the TOT for project staff (trainers) conducted completed and training of

beneficiary was going on at all targeted villages, which will be continued for three months accordingly.

Small Scale Commercial Boiler Poultry Project (SSCBPP), Taluqan, Takhar

Project Introduction:

Project Name	Small Scale Commercial Boiler Poultry Project (SSCBPP)
Project Location	Taluqan district of Takhar province
Project Sector	Agriculture and Livestock (A&L)
Source of Funding	Ministry of Agriculture, Irrigation and Livestock (MAIL)
Approved Budget	US\$ 135,820
Start Date	10 th December 2014
End Date	10 th June 2016

Project Progress:

Planned Activities	Activities completed	Remark
Project staff recruitment (first month)	Project manager and two trainers with support staff appointed for the implementation of project	One Project Manager (Female) Two Trainers (Female)
Orientation of project staff with project objectives, outputs and activities (first month)	Orientation session for project staff conducted	
Base line survey: IP will conduct base line survey for the selection of deserving beneficiaries and will select the beneficiaries according to the given criteria provided by NHLP poultry section (first and second months)	Baseline survey was completed (100 families at 5 villages surveyed and total of 50 beneficiaries were identified in five villages as per set criteria)	The survey was completed by support of district governor, DDA, NHLP and MAIL
TOT training for Master Trainer (third month)	ToT completed for project staff (project manager and two trainers)	
Beneficiary Training: The IP will train 50 selected women farmers in small scale commercial poultry Production for a period of three months in the mentioned district on the agreed subjects.(4,5,6 months) The Ip will establish 5 producer group in the target community (one group /10 beneficiaries)	A total of 50 selected women (beneficiaries) were participating in the planned training.	
The IP will gave coop design for 100 broiler model and beneficiary will construct the coops as their contribution (4,5,6 months)	N/A	

The IP will procure and distribute the 100 model broiler poultry package to the selected beneficiaries and will be responsible for poultry inputs quality (6and 7 month)	Total of 5 groups prepared based on a class system	One group consisted of 10 trainees
The IP staff will continue the follow up of poultry sub project activities until the end date	The follow up was continuously in progress by the project staff and there was no gap.	
The IP will provide vehicle and other necessary facilities (stationary /equipment's and office accommodation) for the female trainers to conduct the poultry training and follow up the selected beneficiaries in target area.	ADA provided vehicle and other facilities for trainers and project staff to follow up the project.	
The IP is responsible for the financial management and the procurement of all goods and services under this IP contract and will prepare all necessary specification according to the NHLP's procurement rules and will be responsible for timely delivery of goods and services.	The entire budgeted item were purchased according to the NHLP specification and distributed to the beneficiaries.	
The IP will be responsible for poultry healthcare(vaccination and medication) at all stage until the end of this poultry sub project		
Mortality within two week after distribution will be replaced (100%) by Ip within their own money in case of more than 5%(up to 5% acceptable)of bird mortality occur after 2 weeks starting from the date of distribution the IP will immediately take action to replace these birds without additional funding		
The IP will facilitate NHLP /MAIL field mission team (during any survey, assessment or supervision practices).	There was good coordination between ADA and NHLP staff at field level.	
The IP will make linkage between beneficiaries and VFUs as service providers to take care of bird's health in the form of vaccination and medication in following cycles.	N/A	
Monitoring on regular base	The project staff and staff from the head office monitoring unit are monitoring the project on regular basis.	
Reporting to NHLP on monthly base	ADA submitted all the planned reports to NHLP/MAIL on time.	

Percentage of work completed, so far: (20%) of the project activities were completed

Project Beneficiaries:

Beneficiary	Male	Female	Total	Remarks
Direct	1	52	53	50 trainees and 3 staff

General Check List:

Project staff hired?	Yes, technical and support staff appointed
Project staff present in the site?	Yes, the staff was present at field office
Equipment/Material available?	Yes, necessary equipment and materials were available
Working relationship between community & staff	Relationship of communities with ADA staff is very good. Communities' support for the project staff looked satisfactory. Community elders had effective roll in identification and selection of beneficiaries
Community participation and contribution	Community participation during the project implementation was sufficient, especially regarding the trainees' identification and selection process. Training venues and location were contributed by communities
Working relationship with other stakeholders (Local Government, UN Agencies and NGOs)	The working relationship of ADA staff with other stakeholders (NGOs) and governmental departments was very good

Challenges, problem and weakness

1	Security and fighting between insurgents and government security forces will affect the beneficiaries and egg production and market.
---	--

Recommendation:

1	Follow up of the project activities through the head office and regular monitoring will have positive role on project sustainability.
---	---

A view of meeting with Besh Bator village beneficiaries on project services, Taluqan, Takhar



A view of on going training in Aahan Dara village for project beneficiaries, Taluqan, Takhar